

Visualización de dependencias referenciales en Órdenes de Trabajo – Centro de Ayuda

help.fracttal.com/hc/es-es/articles/44007799219213-Visualización-de-dependencias-referenciales-en-Órdenes-de-Trabajo

Fracttal One permite identificar y consultar las dependencias entre órdenes de trabajo, mostrando la secuencia de tareas donde una OT depende de la finalización de otra.

Las dependencias se indican con un icono que enlaza a la orden anterior, facilitando la comprensión y navegación entre órdenes relacionadas. Este artículo explica cómo visualizar e interpretar estas dependencias.

Creación de OTs con dependencia

Desde la creación de una Orden de Trabajo, los usuarios pueden configurar dependencias, especificando una **"OT padre"** en el campo **"Depende de"**. Esta práctica establece un requisito de ejecución secuencial para las tareas.

← Non Scheduled Tasks

1

Asset

2

Task

3

Sub Tasks

Task Description

Eletric review

Note

Task type

Clean/Adjust

▼

×

Group 1

▼

Group 2

Priority

Medium

▼

Estimated Duration

000:10

Request Number

☐ Has this task already been completed?

Options:

☐ Send to pending tasks

☒ Send To WO's in Process

Responsible *

Jonas Campos

It depends on another WO?

Select parent WO

▼

☐ Approve WO Budget

← Non Scheduled Tasks

1

2

3

Asset

Task

Sub Tasks

Task Description

Elettric review

Note

Task type

Clean/Adjust

Group 1

Group 2

Priority

Medium

Estimated Duration

000:10

Request Number

Has this task already been completed?

Options:

Send to pending tasks

Send To WO's in Process

Responsible *

Jonas Campos

It depends on another WO?

Select parent WO

Approve WO Budget

Back

Next

← It depends on another WO?

Search

Responsible: Diego Perez

Date: 2025-12-11

OT92-MTTO

Responsible: Diego Perez

Date: 2025-12-11

OT93-MTTO

Responsible: Diego Perez

Date: 2026-01-12

OT94-MTTO

Responsible: Jonas Campos

Date: 2025-12-12

OT96-MTTO

Responsible: Jonas Campos

Date: 2025-12-12

OT97-MTTO

Responsible: CLAUDIO MEDINA

Date: 2025-12-12

OT98-MTTO

Responsible: Jonas Campos

Date: 2025-12-12

OT99-MTTO

Responsible: MATIAS AGUIRRE

Date: 2025-12-12

OT100-MTTO

Responsible: CLAUDIO MEDINA

Date: 2025-12-12

OT101-MTTO

Responsible: CLAUDIO MEDINA

Date: 2025-12-12

OT102-MTTO

Showing 200 of 521

← Non Scheduled Tasks

1

2

3

4

Asset

Task

Sub Tasks

Resources

Task Description

Elettric review

Note

Task type

Clean/Adjust

Group 1

Group 2

Priority

Medium

Estimated Duration

000:10

Request Number

Has this task already been completed?

Options:

Send to pending tasks

Send To WO's in Process

Responsible *

Jonas Campos

It depends on another WO?


OT98-MTTO

Approve WO Budget

Back

Next

Una vez que esta dependencia es definida y la OT se encuentra en estado "En Proceso", la relación jerárquica se vuelve inmediatamente visible.



En la vista Kanban, la orden dependiente mostrará un icono de dependencia distintivo, junto con la identificación de su OT Padre.

Work Management
View Kanban

WO's ID: OT530MTTO

Pending Tasks 65

Asset: EQUIPO TRU IRON 1 { EQ-TI-1 }

Task: LAVADO

01:00 2026-02-10

EVERY 1 WEEK(S)

Asset: B36:45L ENGINE SAMPOL { B36:45L }

Task: Weekly Preventive Maintenance

00:10 2026-02-10

EVERY 1 WEEK(S)

Asset: PORTON ELECTRICO 2 { EQ.DVR.EC-00002 }

Task: MANTENIMIENTO SEMESTRAL

WOs in Process 1

OT530MTTO

Created by Jonas Campos

Asset: PANEL ELECTRICO { PN02004Z }

Task: Eletric review

00:10 2026-03-04 0 %

OT98-MTTO

Jonas Campos

- + AI Report
- Work Order Parent**
- History
- Cancel
- Bookmark
- Label

WOs in Review 0

Closed WO

No data to show with these parameters

Al hacer clic en la opción OT Padre directamente desde la tarjeta de la orden en el Kanban, el sistema le redireccionará automáticamente a la OT Padre.

Cancelamiento y reprogramación de órdenes de trabajo con vinculación

Cuando una OT en estado "En Proceso" necesita ser cancelada y reprogramada, permite mantener la trazabilidad entre ambas.

[Opciones avanzadas de cancelación y reprogramación de OTs](#)

Work Management
View Kanban

WO's ID: OS-2421

1

Pending Tasks67

Asset: GNATUS TESTE { GNATUS TESTE }

Task: Inspeção mensal – GNATUS: checklist de condição, testes funcionais e registro de anomalias

00:452026-03-16

EVERY 1 MONTHS

Asset: HANS RYNCHIGER AG 34 { HR-AG34 }

Task: CONTADOR ACUMULADOR DE PEÇAS DIÁRIA

00:052026-02-04

EVERY 1 DAY(S)

Asset: GERADOR AUXILIAR { GA-0001 }

WOs in Process1

OS-2421

Created by Jonas Campos

Asset: Electric motor { EMT-025 }

Task: Review

00:102026-03-040 %

Jonas Campos

AI Report

History

Cancel

Bookmark

Label

WOs in Review0

No data to show with these parameters

Work Management
View Kanban

WO's ID: OT518MTTO

1

Pending Tasks67

EACH 50 HORAS [HR] { CO...

Asset: HDSM Saxonia { HDSM }

Task: Manutenimento Anual General HDSM

00:302027-12-06

EVERY 1 YEAR(S)

Asset: HDSM Saxonia { HDSM }

Task: Verificar Torques de Base de Reductor

00:102025-12-30

UNPLANNED

WOs in Process1

OT518MTTO

Created by Jonas Campos

Asset: durmiente_puente_vía { 001 }

Task: Medicion de consumos (COPY)

00:102026-03-030 %

Jonas Campos

Cancel Work Order

Reason for cancellation (OT518MTTO)

Error de planificación

Note

cancellation / reschedule

Type of cancellation

Cancel WO

Cancel WO and reschedule tasks to the next iteration

Cancel and reschedule in a new work order

Continue

5/6

Al proceder con el cancelamiento de una orden de trabajo en proceso y su posterior reprogramación, el sistema establece automáticamente una conexión bidireccional entre la OT original (cancelada) y la nueva orden generada (reprogramada). Esto significa que:

- La OT cancelada mostrará una referencia al número de la nueva OT.
- La nueva OT reprogramada indicará el número de la OT original que fue cancelada.

The screenshot displays a Kanban board for Work Management, organized into three columns: 'WOs in Process' (7 items), 'WOs in Review' (3 items), and 'Closed WOs' (2301 items). The interface includes a top navigation bar with 'Work Management' and 'View Kanban' options, and a user profile 'JC'.

WOs in Process Column:

- OS-2422** (Cancelled): Created by Jonas Campos. Asset: Electric motor { EMT-025 }. Task: Review. Duration: 00:10. Date: 2026-03-04. A red box highlights a link to OS-2421.
- OS-2418**: Created by Jonas Campos. Asset: AGUARDANDO COMPRA DE MATERIAL. Duration: 00:10. Date: 2026-02-26. Status: 100%.
- OS-2416**: Created by Elias Alves. Asset: ATIVO 97 { N04L07M02 }.

WOs in Review Column:

- OS-2417**: Created by Jonas Campos. Task: Teste. Duration: 00:30. Date: 2026-03-02. Status: 100%.
- OS-2411**: Created by Jonas Campos. Asset: Motor elétrico IP55 { M-001E } Nova 5CV.

Closed WOs Column:

- OS-2421** (Cancelled): Created by Jonas Campos. Asset: Electric motor { EMT-025 }. Task: Review. Duration: 00:10. Date: 2026-03-04. A red box highlights a link to OS-2422.
- OS-2419**: Created by Jonas Campos. Duration: 00:40. Date: 2026-02-27. Status: 100%.
- OS-2412** (Cancelled): Created by Jonas Campos. Asset: Motor Eletrico { MT0-CF026 }.

Nota: Esta visualización no incluye un icono clicable ni redirige automáticamente a la OT vinculada, sino que provee una clara identificación del historial de la tarea.