

Analysis of Planned Task Compliance in Fracttal One

 help.fracttal.com/hc/en-us/articles/40962922787085-Analysis-of-Planned-Task-Compliance-in-Fracttal-One


The analysis of task compliance in Fracttal One is carried out through monthly charts. If the query range covers several months, the analysis must be performed individually for each month.

- The total number of **planned** tasks during the month (**Planned**).
- The number of tasks that were sent to a Work Order (WO) during the same month they were planned (**Scheduled**).
- The **number of tasks completed in finalized WOs** during the same month they were planned (**Performed**).

It is important to note that the charts are **monthly**, so if the query range spans several months, the analysis must be done individually for each month.

Note: To obtain the accurate reference for the analyzed period, the **actual scheduled date** filter must be applied.

Below is a practical example of the analysis conducted for January 2025:




Filter applied: Actual scheduled date

Procedure


Select the month for analysis

Once the range is defined in the technical analysis module, Fracttal automatically generates the corresponding chart, with the columns **Planned**, **Scheduled**, and **Performed**.



← Compliance planned tasks

Actual Schedule Date: 2025-01-01 / 2025-01-31




Planned Column:

Represents the total number of **planned** tasks for the analysis month.

The calculation considers:

- **Pending tasks scheduled in January** (planned to be executed that month).
- **Tasks in WOs in process, review, or completed** with creation dates prior (for example, October).
- **Unstarted tasks** in completed WOs created in the same month (subtracted from the total).

The **planned tasks** for January are calculated as follows:



Result = 54 planned tasks

This information can be queried through the **pending tasks** view, in the **Tasks > Work Orders** module.

Filters applied:

Planned tasks: Yes

Actual Scheduled date: From January 1 to 31

Work Management
Pending Tasks

Search... AI J

Actual Schedule Date: Jan 1 - Jan 31 Planned Tasks : Yes

Code	Asset	Task	Trigger	Delay	Planned Maintenance	Auto Sched
AL-VEN	Alimentador Venair { AL-VE...	3 MESES ALIMENTADOR	Date Every 3 Months	305	Plan de mantenimiento de A...	2025-01-0
PRUEBA1212	GENERADOR 2 BRINKS { PR...	INSPECCION	Date Every 6 Months	309	mtto 2 brinks	2025-01-0
BUF-3	BUFFER 3 { BUF-3 }	Cambio de motor	Event Cambio de motor	281	BUFFER LINEA 3	2025-01-3
10000860	PERFORADORA HIDRAULIC...	CADA 500	Reading Each 500 Hora [h] (...	281	MMTTO	2025-01-3
DUM-1	DUMPER 1 { DUM-1 }	LUBRICACION	Reading Each 50 Hora [h] (...	282	PLAN DUMPER	2025-01-2
JD103	JD103 { JD103 }	REGISTRO	Event TRASLAZO	287	TRASLAZO DE EQUIPO	2025-01-2
OP-301	OP 301 { OP-301 }	Verificação de Gás Refrigerante	Date Every 3 Months	296	AC PR M - newrest	2025-01-1
Seamless 1	Seamless 1 { Seamless 1 }	Mantenimiento Cuatrimestral	Date Every 4 Months	297	Plan de mantenimiento de S...	2025-01-1
	Montacargas 2 { }	RMETR345P- 1000 HRS.	Date Every 6 Months	280	Mantenimiento montacarga...	2025-01-3
080167	MOTOR { 080167 }	Biannual checklist	Date Every 6 Months	294	BALL MILL INSPECTION PL...	2025-01-1

Showing 14 of 14

+

Total= 14

All tasks in WOs in process, review, and completed scheduled in January and with WO creation date in January.

Filters applied:

Planned tasks: Yes

Actual Scheduled date: From January 1 to 31

Status ID: Open WO's, Complete WO's, Closed WO's

WO creation date: From January 1 to 31

Planned Tasks : Yes Status ID: Open WO's, Complete WO's, Closed WO Creation date: Jan 1 - Jan 31 Actual Schedule Date: Jan 1 - Jan 31

W0's ID	Status	Code	Asset	Out of Service	Task	Trigger
OT-2280FRA	Closed	GT38-1	{ GT38-1 } LOCOMOTORA GT38	No	Inspeccion Electrica de Entrada PM03	Date Every 3 Months
OT-2279FRA	Closed	GT38-1	{ GT38-1 } LOCOMOTORA GT38	No	En Taller o Unidad Muerta Mecanica	Date Every 3 Months
OT-2277FRA	Open WO's	00001-BR.	{ 00001-BR. } bracing MEXICO	No	CHECK LIST INCIO DE LABORES	Event CAMBIO DE TUR
OT-2275FRA	Closed	10000860	{ 10000860 } PERFORADORA HIDRAULICA	No	VERIFICACION	Reading Each 100 Hor.
OT-2271FRA	Closed	DUM-2	{ DUM-2 } DUMPER 2	No	LUBRICACION	Reading Each 50 Hora
OT-2270FRA	Open WO's	HS.EQ-00	{ HS.EQ-00 } SPLIT MURO	No	PROTOCOLO INSTALACION SPLIT MURO	Event INSTALACAO
OT-2269FRA	Closed	EDU032	{ EDU032 } EDU032 ESCOLA ENXANETA	No	Inspección ocular de áreas de juegos - Mensual	Date Every 1 Months
OT-2268FRA	Closed	TRAC-ALEX-01	{ TRAC-ALEX-01 } TRACTOR ALEXANDER	No	MANTENIMIENTO GENERAL	Reading Each 400 Hor.
OT-2267FRA	Closed	TRAC-ALEX-01	{ TRAC-ALEX-01 } TRACTOR ALEXANDER	No	MANTENIMIENTO GENERAL	Reading Each 400 Hor.
OT-2262FRA	Closed	EDU032	{ EDU032 } EDU032 ESCOLA ENXANETA	No	Inspección ocular de áreas de juegos - Mensual	Date Every 1 Months
OT-2250FRA	Open WO's	TROQ-0001	{ TROQ-0001 } TROQUEL 0001	No	MANTENIMIENTO POR GOLPES	Reading Each 1000 GC
OT-2249FRA	Complete WO's	Aire-Lucas-1	{ Aire-Lucas-1 } Compresor	No	MANTENIMIENTO POR HOROMETRO	Reading Each 250 Hor.
OT-2248FRA	Open WO's	10008061	{ 10008061 } COMPRESOR	No	MANTENIMIENTO POR HOROMETRO	Reading Each 250 Hor.
OT-2247FRA	Closed	TROQU-0002	{ TROQU-0002 } TROQUEL 0002	No	MANTENIMIENTO POR GOLPES	Manual Reading Each
OT-2239FRA	Closed	10000905	1989 PERFORADORA NEUMATICA MEUDON	No	MANTENIMIENTO	Manual Reading Each
OT-2238FRA	Closed	10000905	1989 PERFORADORA NEUMATICA MEUDON	No	MANTENIMIENTO	Reading Each 400 Hor.

Showing 40 of 40

Total= 40

All unstated tasks in completed WOs scheduled in January and with WO creation date in January.

Filters applied:


Planned tasks: Yes

Actual Scheduled date: From January 1 to 31

Status ID: Closed

Task status: Not started

WO creation date: From January 1 to 31



The screenshot shows a software interface for Work Management Work Orders. At the top, there is a navigation bar with icons for Home, Work Orders, and a search bar labeled 'Search...'. To the right of the search bar are several small icons for notifications, AI, and other functions. Below the navigation bar, a red box highlights a search bar with the text 'Planned Tasks : Yes' and other filters: 'Status ID: Closed', 'WO Creation date: Jan 1 - Jan 31', 'Actual Schedule Date: Jan 1 - Jan 31', and 'Task Status: Not Started'. The main content area is a large, empty white space with a blue icon of a notepad and a pencil. Below this icon, the text 'No data to show with these parameters' is displayed. At the bottom left, a small red box contains the text 'Showing 0 of 0'.

Total= 0

14 + 40 - 0 = 54 planned tasks in January

Scheduled Column

Indicates the tasks **actually scheduled** in WOs created within the same analysis month. It is calculated as:


- **Tasks in WOs in process, review, or completed**, scheduled and created in January.
- **Minus unstated tasks** in completed WOs within the same month.

e planned tasks

Actual Schedule Date

2025-01-01 / 202

Percentage Details



All tasks in WOs in process, review, and completed scheduled in January and with WO creation date in January.

Filters applied:

Planned tasks: Yes

Actual Scheduled date: From January 1 to 31

Status ID: Open WO's, Complete WO's, Closed WO'S

WO creation date: From January 1 to 31

	W0's ID	Status	Code	Asset	Out of Service	Task	Trigger	Is
<input type="checkbox"/>	OT-2280FRA	● Closed	GT38-1	{ GT38-1 } LOCOMOTORA GT38	No	Inspección Electrica de Entrada PM03	Date Every 3 Months	//
<input type="checkbox"/>	OT-2279FRA	● Closed	GT38-1	{ GT38-1 } LOCOMOTORA GT38	No	En Taller o Unidad Muerta Mecanica	Date Every 3 Months	//
<input type="checkbox"/>	OT-2277FRA	● Open W0's	00001-BR.	{ 00001-BR. } bracing MEXICO	No	CHECK LIST INCIO DE LABORES	Event CAMBIO DE TURNO	//
<input type="checkbox"/>	OT-2275FRA	● Closed	10000860	{ 10000860 } PERFORADORA HIDRAULICA A...	No	VERIFICACION	Reading Each 100 Hora [h] (HOROM...	//
<input type="checkbox"/>	OT-2271FRA	● Closed	DUM-2	{ DUM-2 } DUMPER 2	No	LUBRICACION	Reading Each 50 Hora [h] (HOROME...	//
<input type="checkbox"/>	OT-2270FRA	● Open W0's	HS.EQ-00	{ HS.EQ-00 } SPLIT MURO	No	PROTOCOLO INSTALACION SPLIT MURO	Event INSTALAÇÃO	//
<input type="checkbox"/>	OT-2269FRA	● Closed	EDU032	{ EDU032 } EDU032 ESCOLA ENXANETA	No	Inspección ocular de áreas de juegos - Mensual	Date Every 1 Months	//
<input type="checkbox"/>	OT-2268FRA	● Closed	TRAC-ALEX-01	{ TRAC-ALEX-01 } TRACTOR ALEXANDER	No	MANTENIMIENTO GENERAL	Reading Each 400 Hora [h] (HOROM...	//
<input type="checkbox"/>	OT-2267FRA	● Closed	TRAC-ALEX-01	{ TRAC-ALEX-01 } TRACTOR ALEXANDER	No	MANTENIMIENTO GENERAL	Reading Each 400 Hora [h] (HOROM...	//
<input type="checkbox"/>	OT-2262FRA	● Closed	EDU032	{ EDU032 } EDU032 ESCOLA ENXANETA	No	Inspección ocular de áreas de juegos - Mensual	Date Every 1 Months	//
<input type="checkbox"/>	OT-2250FRA	● Open W0's	TROQ-0001	{ TROQ-0001 } TROQUEL 0001	No	MANTENIMIENTO POR GOLPES	Reading Each 1000 GOLPE CARRIER...	//
<input type="checkbox"/>	OT-2249FRA	● Complete W0's	Aire-Lucas-1	{ Aire-Lucas-1 } Compresor	No	MANTENIMIENTO POR HOROMETRO	Reading Each 250 Hora [h] (HOROM...	//
<input type="checkbox"/>	OT-2248FRA	● Open W0's	10000861	{ 10000861 } COMPRESOR	No	MANTENIMIENTO POR HOROMETRO	Reading Each 250 Hora [h] (HOROM...	//
<input type="checkbox"/>	OT-2247FRA	● Closed	TROQU-0002	{ TROQU-0002 } TROQUEL 0002	No	MANTENIMIENTO POR GOLPES	Manual Reading Each 1000 GOLPE...	//
<input type="checkbox"/>	OT-2239FRA	● Closed	10000905	1989 PERFORADORA NEUMATICA MEUDON	No	MANTENIMIENTO	Manual Reading Each 400 Hora (h)	//
<input type="checkbox"/>	OT-2238FRA	● Closed	10000905	1989 PERFORADORA NEUMATICA MEUDON	No	MANTENIMIENTO	Reading Each 400 Hora [h] (horome...	//
<input type="checkbox"/>	OT-2234FRA	● Open W0's	ESTACION 01	{ ESTACION 01 } ESTACION 01	No	Rutina semanal	Date Every 1 Week(s)	//
<input type="checkbox"/>	OT-2233FRA	● Closed	10009084	2017 6208 GRUPO ELECTROGENO GENESAL	No	MANTENIMIENTO MENSUAL	Date Every 1 Months	//

Showing 40 of 40

Total = 40

All unstarted tasks in completed WOs scheduled in January and with WO creation date in January.

Filters applied:


Planned tasks: Yes

Actual Scheduled date: From January 1 to 31

Status ID: Closed

WO creation date: From January 1 to 31

Task status: Not started



Total = 0

40-0 = 40 scheduled tasks in January

Performed Column

Reflects the number of tasks **executed and closed** during the study month.
It is calculated based on:


- **Tasks scheduled, started, and completed** in January, within closed WOs created in a previous month (for example, October).
- **Minus unstarted tasks** in closed WOs created in the same month.

e planned tasks

Actual Schedule Date

2025-01-01 / 202

Percentage Details



Completed tasks = all tasks scheduled, started, and completed in January, in closed WOs, created in January.

Filters applied:

Planned tasks: Yes

Actual Scheduled date: From January 1 to 31

Status ID: Closed

Start date: From January 1 to 31

End date: From January 1 to 31

WO creation date: From January 1 to 31

Planned Tasks : Yes Actual Schedule Date: Jan 1 - Jan 31 Status ID: Closed WO Creation date: Jan 1 - Jan 31 Start date: Jan 1 - Jan 31 End Date: Jan 1 - Jan 31

WO's ID	Status	Code	Asset	Out of Service	Task	Trigger	Is
OT-2280FRA	● Closed	GT38-1	{ GT38-1 } LOCOMOTORA GT38	No	Inspección Electrica de Entrada PM03	Date Every 3 Months	//
OT-2279FRA	● Closed	GT38-1	{ GT38-1 } LOCOMOTORA GT38	No	En Taller o Unidad Muerta Mecanica	Date Every 3 Months	//
OT-2275FRA	● Closed	10000860	{ 10000860 } PERFORADORA HIDRAULICA A...	No	VERIFICACION	Reading Each 100 Hora [h] (HOROM...	//
OT-2271FRA	● Closed	DUM-2	{ DUM-2 } DUMPER 2	No	LUBRICACION	Reading Each 50 Hora [h] (HOROM...	//
OT-2269FRA	● Closed	EDU032	{ EDU032 } EDU032 ESCOLA ENXANETA	No	Inspección ocular de áreas de juegos - Mensual	Date Every 1 Months	//
OT-2268FRA	● Closed	TRAC-ALEX-01	{ TRAC-ALEX-01 } TRACTOR ALEXANDER	No	MANTENIMIENTO GENERAL	Reading Each 400 Hora [h] (HOROM...	//
OT-2267FRA	● Closed	TRAC-ALEX-01	{ TRAC-ALEX-01 } TRACTOR ALEXANDER	No	MANTENIMIENTO GENERAL	Reading Each 400 Hora [h] (HOROM...	//
OT-2262FRA	● Closed	EDU032	{ EDU032 } EDU032 ESCOLA ENXANETA	No	Inspección ocular de áreas de juegos - Mensual	Date Every 1 Months	//
OT-2247FRA	● Closed	TROQU-0002	{ TROQU-0002 } TROQUEL 0002	No	MANTENIMIENTO POR GOLPES	Manual Reading Each 1000 GOLPE...	//
OT-2239FRA	● Closed	10000905	1989 PERFORADORA NEUMATICA MEUDON	No	MANTENIMIENTO	Manual Reading Each 400 Hora (h)	//
OT-2238FRA	● Closed	10000905	1989 PERFORADORA NEUMATICA MEUDON	No	MANTENIMIENTO	Reading Each 400 Hora [h] (horome...	//
OT-2233FRA	● Closed	10000984	2017 6208 GRUPO ELECTROGENO GENESAL	No	MANTENIMIENTO MENSUAL	Date Every 1 Months	//
OT-2229FRA	● Closed	JD101	AGRICOLA EL TORO LTDA. 1P0576ECP4052...	No	CHECK LIST	Event check list	//
OT-2227FRA	● Closed	ESTACION 01	{ ESTACION 01 } ESTACION 01	No	Corrección de error 500	Event Error 500	//
OT-2226FRA	● Closed	ESTACION 01	{ ESTACION 01 } ESTACION 01	No	Rutina semanal	Date Every 1 Week(s)	//
OT-2226FRA	● Closed	ESTACION 01	{ ESTACION 01 } ESTACION 01	No	Rutina mensual	Date Every 1 Months	//
OT-2222FRA	● Closed	AA-FAC-001	AIRE ACONDICIONADO { AA-FAC-001 }	No	MANTENIMIENTO MENSUAL	Date Every 1 Months	//
OT-2221FRA	● Closed	JD101	JD101 { JD101 }	No	CHECK LIST	Event Recepcion	//

Showing 26 of 26

Total = 26

All unstated tasks in closed WOs, scheduled in January and with WO creation date in January.

Filters applied:

Planned tasks: Yes

Actual Scheduled date: From January 1 to 31

Start date: From January 1 to 31

Task status: Not started

WO creation date: From January 1 to 31

End Date: From January 1 to 31

Work Management
Work Orders


Search...       

Planned Tasks : Yes  Actual Schedule Date: Jan 1 - Jan 31  WO Creation date: Jan 1 - Jan 31  Start date: Jan 1 - Jan 31  End Date: Jan 1 - Jan 31  Task Status: Not Started 



No data to show with these parameters

Showing 0 of 0



Total = 0

26 = 26 completed tasks in January

Related articles

[How to Add Files in the Cloud Disk?](#)