

Visualização de dependências referenciais em Ordens de Trabalho – Centro de ajuda

 help.fractal.com/hc/pt-pt/articles/44007799219213-Visualização-de-dependências-referenciais-em-Ordens-de-Trabalho

Fractal One permite identificar e consultar as dependências entre ordens de trabalho, mostrando a sequência de tarefas onde uma OT depende da finalização de outra.

As dependências são indicadas com um ícone que liga à OT anterior, facilitando a compreensão e navegação entre ordens relacionadas. Este artigo explica como visualizar e interpretar essas dependências.

Criação de OTs com dependência

Desde a criação de uma Ordem de Trabalho, os utilizadores podem configurar dependências, especificando uma "**OT pai**" no campo "**Depende de**". Esta prática estabelece um requisito de execução sequencial para as tarefas.

[← Non Scheduled Tasks](#)

1

Asset

2

Task

3

Sub Tasks

Task Description

Eletric review

Note

Task type

Clean/Adjust

Group 1

Group 2

Priority

Medium

Estimated Duration

000:10

Request Number

Has this task already been completed?

Options:

Send to pending tasks

Send To WO's in Process

Responsible *

Jonas Campos

It depends on another WO?

Select parent WO

Approve WO Budget

← Non Scheduled Tasks

1

2

3

Asset

Task

Sub Tasks

Task Description

Elettric review

Note

Task type

Clean/Adjust

Group 1

Group 2

Priority

Medium

Estimated Duration

000:10

Request Number

☐ Has this task already been completed?

Options:

☐ Send to pending tasks

☒ Send To WO's in Process

Responsible *

Jonas Campos

It depends on another WO?

Select parent WO

☐ Approve WO Budget

< Back

Next >

← It depends on another WO?

1

2

3

Asset

Task

Sub Tasks

Resources

Responsible:

Diego Perez

Date:

2025-12-11

>

OT92-MTTO

Responsible:

Diego Perez

Date:

2025-12-11

>

OT93-MTTO

Responsible:

Diego Perez

Date:

2026-01-12

>

OT94-MTTO

Responsible:

Jonas Campos

Date:

2025-12-12

>

OT96-MTTO

Responsible:

Jonas Campos

Date:

2025-12-12

>

OT97-MTTO

Responsible:

CLAUDIO MEDINA

Date:

2025-12-12

>

OT98-MTTO

Responsible:

Jonas Campos

Date:

2025-12-12

>

OT99-MTTO

Responsible:

MATIAS AGUIRRE

Date:

2025-12-12

>

OT100-MTTO

Responsible:

CLAUDIO MEDINA

Date:

2025-12-12

>

OT101-MTTO

Responsible:

CLAUDIO MEDINA

Date:

2025-12-12

>

OT102-MTTO

>

Showing 200 of 521

← Non Scheduled Tasks

1

2

3

4

Asset

Task

Sub Tasks

Resources

Task Description

Elettric review

Note

Task type

Clean/Adjust

Group 1

Group 2

Priority

Medium

Estimated Duration

000:10

Request Number

☐ Has this task already been completed?

Options:

☐ Send to pending tasks

☒ Send To WO's in Process

Responsible *

Jonas Campos

It depends on another WO?


OT98-MTTO

☐ Approve WO Budget

< Back

Next >

Uma vez que esta dependência é definida e a OT se encontra no estado "Em Processo", a relação hierárquica torna-se imediatamente visível.



Na vista Kanban, a OT dependente mostrará um ícone de dependência distintivo, juntamente com a identificação da sua OT Pai.

Work Management
View Kanban

WO's ID: OT530MTTO

Pending Tasks 65

Asset: EQUIPO TRU IRON 1 { EQ-TI-1 }

Task: LAVADO

01:00 2026-02-10

EVERY 1 WEEK(S)

Asset: B36:45L ENGINE SAMPOL { B36:45L }

Task: Weekly Preventive Maintenance

00:10 2026-02-10

EVERY 1 WEEK(S)

Asset: PORTON ELECTRICO 2 { EQ.DVR.EC-00002 }

Task: MANTENIMIENTO SEMESTRAL

WOs in Process 1

OT530MTTO

Created by Jonas Campos

Asset: PANEL ELECTRICO { PN02004Z }

Task: Eletric review

00:10 2026-03-04 0 %

OT98-MTTO

Jonas Campos

- + AI Report
- Work Order Parent**
- History
- Cancel
- Bookmark
- Label

WOs in Review 0

Closed WO

No data to show with these parameters

Ao clicar na opção OT Pai diretamente a partir do cartão da OT no Kanban, o sistema redireciona-o automaticamente para a OT Pai.

Cancelamento e reagendamento de ordens de trabalho com ligação

Quando uma OT no estado "Em Processo" precisa ser cancelada e reagendada, permite manter a rastreabilidade entre ambas.

[Opções avançadas de cancelamento e reagendamento de OTs](#)

Work Management
View Kanban

WO's ID: OS-2421

1

Pending Tasks67

Asset: GNATUS TESTE { GNATUS TESTE }

Task: Inspeção mensal – GNATUS: checklist de condição, testes funcionais e registro de anomalias

00:452026-03-16

EVERY 1 MONTHS

Asset: HANS RYNCHIGER AG 34 { HR-AG34 }

Task: CONTADOR ACUMULADOR DE PEÇAS DIÁRIA

00:052026-02-04

EVERY 1 DAY(S)

Asset: GERADOR AUXILIAR { GA-0001 }

WOs in Process1

OS-2421

Created by Jonas Campos

Asset: Electric motor { EMT-025 }

Task: Review

00:102026-03-040 %

Jonas Campos

AI Report

History

Cancel

Bookmark

Label

WOs in Review0

No data to show with these parameters

Work Management
View Kanban

WO's ID: OT518MTTO

1

Pending Tasks67

EACH 50 HORAS [HR] { CO...

Asset: HDSM Saxonia { HDSM }

Task: Manutenimento Anual General HDSM

00:302027-12-06

EVERY 1 YEAR(S)

Asset: HDSM Saxonia { HDSM }

Task: Verificar Torques de Base de Reductor

00:102025-12-30

UNPLANNED

WOs in Process1

OT518MTTO

Created by Jonas Campos

Asset: durmiente_puente_vía { 001 }

Task: Medicion de consumos (COPY)

00:102026-03-030 %

Jonas Campos

Cancel Work Order

Reason for cancellation (OT518MTTO)

Error de planificación

Note

cancellation / reschedule

Type of cancellation

☐ Cancel WO

☐ Cancel WO and reschedule tasks to the next iteration


☒ Cancel and reschedule in a new work order

Continue

5/6

Ao proceder com o cancelamento de uma OT em processo e seu posterior reagendamento, o sistema estabelece automaticamente uma ligação bidirecional entre a OT original (cancelada) e a nova OT gerada (reagendada). Isto significa que:

- A OT cancelada mostrará uma referência ao número da nova OT.
- A nova OT reagendada indicará o número da OT original que foi cancelada.



The screenshot displays a Kanban board for Work Management, showing three columns: "WOs in Process" (7 items), "WOs in Review" (3 items), and "Closed WOs" (2301 items). The interface includes a top navigation bar with "Work Management" and "View Kanban" options, and a user profile "JC" in the top right corner.

WOs in Process Column:

- OS-2422** (Created by Jonas Campos): Asset: Electric motor { EMT-025 }. Task: Review. Status: 0%. A red box highlights a blue diamond icon with "OS-2421" next to the date "2026-03-04".
- OS-2418**: Status: 100%. Task: AGUARDANDO COMPRA DE MATERIAL. Date: 2026-02-26.
- OS-2416** (Created by Elias Alves): Asset: ATIVO 97 { N04L07M02 }.

WOs in Review Column:

- OS-2417**: Task: Teste. Status: 100%. Date: 2026-03-02.
- OS-2411** (Created by Jonas Campos): Asset: Motor elétrico IP55 { M-001E } Nova 5CV.

Closed WOs Column:

- OS-2421** (Created by Jonas Campos): Asset: Electric motor { EMT-025 }. Task: Review. Status: 0%. A red box highlights a blue diamond icon with "OS-2422" next to the date "2026-03-04". The word "CANCELLED" is visible in red.
- OS-2419**: Status: 100%. Task: DIONÉSIO JR - TÉCNICO. Date: 2026-02-27.
- OS-2412** (Created by Jonas Campos): Asset: Motor Elettrico { MT0-CF026 }. Status: 100%. A red box highlights a blue diamond icon with a plus sign next to the date "2026-02-27". The word "CANCELLED" is visible in red.

Nota: Esta visualização não inclui um ícone clicável nem redireciona automaticamente para a OT ligada, mas fornece uma clara identificação do histórico da tarefa.